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ROLES OF SELF-GOVERNANCE TRIBE IN 
ESTABLISHING AND IMPLEMENTING 
CONSTRUCTION PROJECT AGREEMENTS 

§ 137.350 Is a Self-Governance Tribe 
responsible for completing a con-
struction project in accordance 
with the negotiated construction 
project agreement? 

Yes, a Self-Governance Tribe as-
sumes responsibility for completing a 
construction project, including day-to- 
day on-site management and adminis-
tration of the project, in accordance 
with the negotiated construction 
project agreement. However, Self-Gov-
ernance Tribes are not required to per-
form beyond the amount of funds pro-
vided. For example, a Self-Governance 
Tribe may encounter unforeseen cir-
cumstances during the term of a con-
struction project agreement. If this oc-
curs, options available to the Self-Gov-
ernance Tribe include, but are not lim-
ited to: 

(a) Reallocating existing funding; 
(b) Reducing/revising the scope of 

work that does not require an amend-
ment because it does not result in a 
significant change; 

(c) Utilizing savings from other 
projects; 

(d) Requesting additional funds or ap-
propriations; 

(e) Utilizing interest earnings; 
(f) Seeking funds from other sources; 

and/or 
(g) Redesigning or re-scoping that 

does result in a significant change by 
amendment as provided in §§ 137.363 and 
137.364. 

§ 137.351 Is a Self-Governance Tribe 
required to submit construction 
project progress and financial re-
ports for construction project 
agreements? 

Yes, a Self-Governance Tribe must 
provide the Secretary with construc-
tion project progress and financial re-
ports semiannually or, at the option of 
the Self-Governance Tribe, on a more 
frequent basis. Self-Governance Tribes 
are only required to submit the re-
ports, as negotiated in the Construc-
tion Project Agreement, after funds 
have been transferred to the Self-Gov-
ernance Tribe for a construction 
project. Construction project progress 
reports and financial reports are only 

required for active construction 
projects. 

§ 137.352 What is contained in a con-
struction project progress report? 

Construction project progress reports 
contain information about accomplish-
ments during the reporting period and 
issues and concerns of the Self-Govern-
ance Tribe, if any. 

§ 137.353 What is contained in a con-
struction project financial report? 

Construction project financial re-
ports contain information regarding 
the amount of funds expended during 
the reporting period, and financial con-
cerns of the Self-Governance Tribe, if 
any. 

ROLES OF THE SECRETARY IN ESTAB-
LISHING AND IMPLEMENTING CONSTRUC-
TION PROJECT AGREEMENTS 

§ 137.360 Does the Secretary approve 
project planning and design docu-
ments prepared by the Self-Govern-
ance Tribe? 

The Secretary shall have at least one 
opportunity to approve project plan-
ning and design documents prepared by 
the Self-Governance Tribe in advance 
of construction if the Self-Governance 
Tribe is required to submit planning or 
design documents as a part of the scope 
of work under a construction project 
agreement. 

§ 137.361 Does the Secretary have any 
other opportunities to approve 
planning or design documents pre-
pared by the Self-Governance 
Tribe? 

Yes, but only if there is an amend-
ment to the construction project agree-
ment that results in a significant 
change in the original scope of work. 

§ 137.362 May construction project 
agreements be amended? 

Yes, the Self-Governance Tribe, at its 
discretion, may request the Secretary 
to amend a construction project agree-
ment to include additional projects. In 
addition, amendments are required if 
there is a significant change from the 
original scope of work or if funds are 
added by the Secretary. The Self-Gov-
ernance Tribe may make immaterial 
changes to the performance period and 

VerDate Aug<31>2005 10:45 Oct 27, 2005 Jkt 205176 PO 00000 Frm 00817 Fmt 8010 Sfmt 8010 Y:\SGML\205176.XXX 205176



808 

42 CFR Ch. I (10–1–05 Edition) § 137.363 

make budget adjustments within avail-
able funding without an amendment to 
the construction project agreement. 

§ 137.363 What is the procedure for the 
Secretary’s review and approval of 
amendments? 

(a) The Secretary shall promptly no-
tify the Self-Governance Tribe in writ-
ing of any concerns or issues that may 
lead to disapproval. The Secretary 
shall share relevant information and 
documents, and make a good faith ef-
fort to resolve all issues and concerns 
of the Self-Governance Tribe. If, after 
consultation with the Self-Governance 
Tribe, the Secretary intends to dis-
approve the proposed amendment, then 
the Secretary shall follow the proce-
dures set forth in § 137.330 through 
137.334. 

(b) The time allowed for Secretarial 
review, comment, and approval of 
amendments is 30 days, or within a 
longer time if agreed to by the Self- 
Governance Tribe in writing. Absence 
of a written response by the Secretary 
within 30 days shall be deemed ap-
proved. 

(c) The timeframe set forth in para-
graph (b) of this section is intended to 
be the maximum time and may be re-
duced based on urgency and need, by 
agreement of the parties. If the Self- 
Governance Tribe requests reduced 
timeframes for action due to unusual 
or special conditions (such as limited 
construction periods), the Secretary 
shall make a good faith effort to ac-
commodate the requested timeframes. 

§ 137.364 What constitutes a signifi-
cant change in the original scope of 
work? 

A significant change in the original 
scope of work is: 

(a) A change that would result in a 
cost that exceeds the total of the 
project funds available and the Self- 
Governance Tribe’s contingency funds; 
or 

(b) A material departure from the 
original scope of work, including sub-
stantial departure from timelines ne-
gotiated in the construction project 
agreement. 

§ 137.365 What is the procedure for the 
Secretary’s review and approval of 
project planning and design docu-
ments submitted by the Self-Gov-
ernance Tribe? 

(a) The Secretary shall review and 
approve planning documents to ensure 
compliance with planning standards 
identified in the construction project 
agreement. The Secretary shall review 
and approve design documents for gen-
eral compliance with requirements of 
the construction project agreement. 

(b) The Secretary shall promptly no-
tify the Self-Governance Tribe in writ-
ing of any concerns or issues that may 
lead to disapproval. The Secretary 
shall share relevant information and 
documents, and make a good faith ef-
fort to resolve all issues and concerns 
of the Self-Governance Tribe. If, after 
consultation with the Self-Governance 
Tribe, the Secretary intends to dis-
approve the documents, then the Sec-
retary shall follow the procedures set 
forth in § 137.333. 

(c) The time allowed for Secretarial 
review, comment, and approval of plan-
ning and design documents is 21 days, 
unless otherwise agreed to by the Self- 
Governance Tribe in writing. Absence 
of a written response by the Secretary 
within 21 days shall be deemed ap-
proved. 

§ 137.366 May the Secretary conduct 
onsite project oversight visits? 

Yes, the Secretary may conduct on-
site project oversight visits semiannu-
ally or on an alternate schedule nego-
tiated in the construction project 
agreement. The Secretary must pro-
vide the Self-Governance Tribe with 
reasonable advance written notice to 
assist the Self-Governance Tribe in co-
ordinating the visit. The purpose of the 
visit is review the progress under the 
construction project agreement. At the 
request of the Self-Governance Tribe, 
the Secretary must provide the Self- 
Governance Tribe a written site visit 
report. 

§ 137.367 May the Secretary issue a 
stop work order under a construc-
tion project agreement? 

No, the Secretary has no role in the 
day-to-day management of a construc-
tion project. 
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